
Sequencing Considerations 
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• 
• 
• 

• 

Marsh Island- August 2017 
Cable Xing- Summer-Fall2017 

Area 1/0- April 2018 
Cap Aerovox- June 2018 

Areas N, H, L, P, R, etc . 
evaluate impact of sediment removal and 
influence on SWAC 

vary RALs for efficiency and impact on 
SWAC 

cost-ineffective areas consider dilution 
layer 

Monitor volume of LHCC for potential 
additional disposal 

• Areas T and T' 
current approach is dredge and cover 

dredge T' with MU31 

low potential for recontamination 

• Intertidal East access agreements 
- Summer 2017 

• Construct access roads- Fal/2017 

• Start Intertidal East excavation- Fal/2017 

• Intertidal West access agreements 
• Assume simultaneous East and West 

excavation 
evaluate effective use & cost of access 
road construction and consider water 
access 

alternatives to excavation 

continuous excavation and restoration 
from north to south 


